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Mr. Martin Hestmark 
U. S. Environmental Protection Agency, Region VIH 
ATIN: Rocky Flats Pmject Manager, 8HWM-RI 
999 18th Street, Suite 500, XWM-C 
Denver, Colorado 80202-2405 

Mr. Gay Baughrnan 
Hazardous Waste Facilities Unit Leader 
Colorado Depaimxnt of Health 
4300 Chei-ry Creek Drive Soi,th 
Denver, Colorado 80222-1 53il 000030788 

Gentlemen: 

The itenis listed below were discussed with your staff and agreed to i n  a meeting on May  19, 
1994, regarding the Subsurface Interim Measure/Inreriin Iiemedial Action, Soil Vapor 
Extraction (SVE) project for Operable Unit (OU) No. 2. These items were also addressed in a 
letter to you (94-DOE-04819), dated April 29, 1994. 

- 

The bedrock dewatering tests (tesr nos. 5, 7, and 9) as outlined in the Test No. 1 Test 
Plan will not be peifonned. Therefore, the May 30, 1994 milestone specified in your 
Fehiuary 10, 1994 letter (Pilot Test No. 1 Complerion) was met on April 20, 1994 
when sustained operations began. The six week sustained operations is scheduled to 
end the first week of June. Continued opzrations will resume within two weeks of that 
time. 

The existing SVE well system was re-configured to make the alluvial injection well an 
extraction well. Three new tests were pert'orined (test nos. 2-4, 10, and 11)  to further 
assess SVE pt\rformance of the alluvium. This was discussed in our April 7. 1994 
letter (84-DOE-041 17) and presenred in the April 1 1, 1994 meeting. 

Sandstone wells, SV 1, SI1, SPM 1, and SPM2 will be sampled and abandoned: Details 
will be presented in June. 

Technical Memorandum 3 will present a new pro,ject schedule that amends all 
downstream SVE Interagency Agreeinent milestones, details pro.jecr changes to the 
SVE program for Test No. 1, and provides rationale for discontinuing the bedrock 
dewarering tests. 

The decision to perform bedrock dewatering and an Expedited Action ;If OU 2 will b'e 
deferred and re-assessed after data are collected, coinpiled and analyzed froin SVE 
Test No. 2 (&Phase heating). 
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Please forward any comments to Scott Grace at 966-7199. 

Sincerely, 

c/ Jessie Roberson 
Acting Assistant Manager for 

Environmental Restoration 

cc : 
A. Rampertaap, EM-453 
M. Silvrrman, OOM, RFFO 
L. Smith, OOM, RFFO 
R. Schassburger, ER, RFFO 
S. Grace, ER, RFFO 
E. Dillk, ER, RFFO 
13. Fraser, EPA 
J. Schieffelin, CDH 
J. Swanson, CDH 
S. S tiger, EG&G 
M. Klein, EG&G 
J. McLaughlin, EG&G 
P. Laurin, EG&G 
R. Madel, EG&G 


